



September 15, 2025

To: HR Campus Partners
 From: CASK, CHR & ITS
 Re: UCR/Cask Weekly Project Update: Avanti, HRSD Phase 1

Dear Colleagues,

We are currently in week seventeen (17) of roughly twenty-three (23) for the first implementation phase of ServiceNow's HR Service Delivery in support of the Avanti Program at UC Riverside.

As it stands, we are in a state of Yellow, trending Red. Our get-to-green requires remediating all currently open issues and closing all pending decisions with impact to the engagement: Training, and final promotion / hypercare.


Project Related Links:

[Avanti Project Information](#)

Sessions This Week

| | | | |
|---------------|--------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------|
| SCRUM | Daily Stand-Ups | What did you accomplish yesterday? What will you accomplish today? What's blocking you from completing either? Will all stories be completed within the timebox? | Daily through development |
| Portal | Content | Follow-up to the 9/8 content call with continued hands-on review of how to update the R' Portal content | 9/15 @ 10am PT |
| ELR | UAT RFI Consultation | Check in and Formal End to UAT for RFI and Consultation | 9/15 @ 11:30am PT |
| LOA | UAT Mandatory Testing Session | Formal start and in-session (mandatory for SMEs) testing for the LOA Lifecycle | 9/15 @ 1:30pm PT |

| | | | |
|--------------|------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|
| Program | ServiceNow Team Sync | Weekly Sync on ServiceNow Project State, blockers, and next steps | Tuesdays @ 9:15am PT |
| Program | HR Leave Admin | A Session for the overall program leads to discuss current state | Tuesdays @ 10am PT |
| Comp & Class | UAT Retesting | Formal start to the retesting for both Comp & Class Services. | 9/16 @ 11:30am PT |
| ELR | Sprint Demo Grievance Investigation | Review completed sprint development to verify story acceptance criteria has been achieved and functionality works as required | 9/16 @ 1pm PT |
| Benefits | UAT Retesting | Formal start to the retesting of the Benefits Service | 9/16 @ 3pm PT |
| ALL | Sprint Demo: Reporting LOA Comp & Class Benefits ELR (All) | Review completed sprint development to verify story acceptance criteria has been achieved and functionality works as required | 9/17 @ 10am PT |
| LOA | UAT Mandatory Testing Session | In-session (mandatory for SMEs) testing for the LOA Lifecycle | 9/17 @ 1:30pm PT |
| Comp & Class | UAT Retesting | Check-in on testing progress, clearance of blockers, and testing Q&A. | 9/17 @ 4pm PT |
| Benefits | UAT Retesting | Check-in on testing progress, clearance of blockers, and testing Q&A. | 9/18 @ 10am PT |
| Program | ServiceNow Team Sync | Weekly Sync on ServiceNow Project State, blockers, and next steps | Thursdays @ 1pm PT |
| LOA | UAT Mandatory Testing Session | Final in-session (mandatory for SMEs) testing for the LOA Lifecycle | 9/17 @ 1:30pm PT |
| Project | Governance | Governance Session | TBD |
| Program | Governance & Program | Road mapping Session for Phase 2 and beyond | TBD |
| Program | CVDM Phase Gate Design | End of the Design Phase of the engagement with formal concurrence by UCR that all requirements have been approved and locked for the remainder of the engagement. | TBD |



If you have any questions or concerns, please do not hesitate to reach out to hropolicy@ucr.edu